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September 14, 1994 94-RF-09542

Vern F. Witherill
Acting Director for Decontamination

and Decommissioning Planning Division
DOE, RFFO

Attn: W. N. Fitch

COMPLETION OF MILESTQNE 130020392 - TRD-057-94

Action: None Required

Enclosed is the draft Sampling and Analysis Plan for Pilot Project Number Six, Building 777,
Rooms 415 and 416. Submission of this plan completes milestone 130020392. This plan was
originally due ocn August 22, 1994. It has been delayed due to the lack of contracted resources
to develop the plan as had originally been anticipated and the need to closely coordinate
development with the Waste Identification and Characterization, Sample Management Office,
Field Sampling Team, and Statistical Analysis Organizations. Additional delay was caused by the
search for a Sampling and Analysis Plan template that would expedite approval by all
participating review organizations.

Although the draft report is being submitted behind the original schedule, the quality of the
product has been enhanced by the close coordination with the above mentioned organizations.
The Lessons Learned by the Decontamination and Decommissioning (D&D) Program in the
development of this plan will make execution of this and future projects more efficient. As a
result of coordination with the Waste Identification and Characterization arganization,
correspondence between the Department of Energy (DOE) and the Colorade Department of
Health (CDH) was revealed which will greatly reduce the amount of sampling for hazardous
substances that is required resulting in significant cost savings.

Should you have any guestions, please contact Anthony Tome at extension 4072.
T s T

T. R. De Mass, P.E.

Senior Program Manager

Decontamination and Decommissioning
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